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STAGE [

Construct temporary soil retention wall and
remove southern portion of existing bridge.
Construct south half proposed pier/footing
and temporary support for pier. Place
southern portion of superstructure.
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STAGE II

Move all traffic fo south lanes. Remove north half of existing
bridge. Construct north haif of proposed pier/footing. Cast
Pier Closure Key. Post-tension Pier. Relieve compression
in temporary supports and remove. Construct north portion

of proposed superstructure.

PIER CONSTRUCTION SCHEMAT

(Looking East)

NOTES

For requirements of the Temporary Pier Suppori, see specifications.
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WILSON ST OVER FOX RIVER
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KANE COUNTY

LOCHNER STRUCTURE NO. 045-6051

H.W. LOCHNER, INC., CHICAGO, ILLINOIS




